Revised Table 1 of the SOW from the 2008 AOC

Table 1. Summary of Submittals for the Remedial Investigation/Feasibility Study Vasquer
Boulevard/Interstate-78 (VB 1-70) Superfund Site, Omaha & Grant Smelter Location (OU2)
TASK | DELIVERABLE NO. OF DUE DATE EPA REVISION (2619
COPIES {calendar days) REVIEW
PERIODR
6.2 Draft Technical Electronic 94 days after the Final | 45 days after | Revision to Table 1 of
& Memorandum on Scoping submittal to | Pollution Report receipt of the Administrative
8.0 the Revised RI (including EPA and {(POLREPY 15 draft report | Settlement Agreement
) revised conceptual site CDPHE tssued for the VB 1270 and Order on Consent
model and risk assessment 918 (AOC) for Remedial
approach) Removal Action Investigation/Feasibilit
y Study (RI/FS) for
Omaha & Grant
6.2 Final Techaical Electronic 75 days after recsipt of | 45 duys after | Smelter Location
& Memorandum on Scoping submittal to | EPA comments on the | receipt of (Operable Unit 2),
80 the Revised RI {inclading EPA and draft technical final report | Vasquez
) revised conceptual sife CDPHE memorandom Boulevard/Interstate
modet and risk assessment [-70 Superfund Site,
approach) U.S. EPA Region 8
12 Diraft RUFS Work Plan and Electronic 90 days after receipt of | 45 days after | CERCLA Docket
& Site-Specific Plans submittal to | EPA approval on the receipt of No. CERCLA-08-
13 EPA and final technical the draft 2008- 0011
) CDPHE memorandam plans
1.2 Final RUFS Work Plan and Flectronic 60 days affer receipt of | 45 days afier
& Site-Bpecific Plans submittal to | EPA comments on the | receipt of
13 EPA and draft RI/FS Work Plan | the final
) CDPHE and Site-Specific plans
Plans
3.0 Draft Revised Romedial Flectronic O days after 45 davs after
& Investigation (RI} Report submittal to | completion of the ficld | receipt of
81 EPA and mvestigation (this drafi report
’ CDPHE assumes 2 Phase 11
field investigation is
ot reguired)
82 Final Revised RI Report Electronic 60 days afier receipt of | 30 days afier
submittal to | EPA comments on the | receipt of
EPA and draft revised RI the final
CDPHE report report
9.1 Draft Revised Feasibility Electronic 90 days after EPA 45 days after
Study Report submittal to | approval of the revised | receipt of
EPA RI report ¢this draft report
and assumes no reatability
CDPHE study or pilol tesling is
nogsssaryy
972 Final Revised Feasibility Flectronic 60 days after roceipt of | 30 days after
Stady Report submittal to | EPA comments on the | receipt of
EPA draft revised FS the final
and repor repor
CDPHE
2
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